

1 BILL NO. S-82-05-21

2 SPECIAL ORDINANCE NO. S-101-82

3 AN ORDINANCE approving Change Order  
4 No. 3 for 348-80, Ansley Acres - Lagro,  
5 Federal Grant No. C-180599-09 in  
connection with the Board of Public  
Works

6 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY  
7 OF FORT WAYNE, INDIANA:

8 SECTION 1. That Change Order No. 3 for 348-80, Ansley  
9 Acres - Lagro, Federal Grant No. C-180599-09, to Winzeler  
10 Excavating, Inc. in connection with the Board of Public Works,  
11 for:

12 the decision to extend an 8" line to  
13 service the only house not serviced by  
14 this sewer project. This residence is  
the only one in the area left to be  
serviced by WPC,

15 in the amount of Six Thousand Six Hundred Ten and 95/100 (\$6,610.95)  
16 Dollars, as set out in the specifications, which are on file  
17 in the Office of the Board of Public Works and are by reference  
18 incorporated herein, made a part hereof, and are hereby in all  
19 things ratified, confirmed, and approved.

20 SECTION 2. That this Ordinance shall be in full  
21 force and effect from and after its passage and approval by  
22 the Mayor.

23   
24 Councilmember

25 APPROVED AS TO FORM  
26 AND LEGALITY

27   
28 Bruce O. Boxberger, City Attorney  
29  
30  
31  
32

Read the first time in full and on motion by Burns, seconded by Stier, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on 5-25-82, the 5 day of May, 1982, at 5 o'clock P.M., E.S.T.

DATE: 5-25-82

Charles W. Westerman  
CHARLES W. WESTERMAN - CITY CLERK

Read the third time in full and on motion by Burns, seconded by Stier, and duly adopted, placed on its passage. PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	<u>0</u>		<u>1</u>	
<u>BRADBURY</u>	<u>X</u>				
<u>BURNS</u>	<u>X</u>				
<u>EISBART</u>	<u>X</u>				
<u>GIAQUINTA</u>	<u>X</u>				
<u>NUCKOLS</u>				<u>X</u>	
<u>SCHMIDT</u>	<u>X</u>				
<u>SCHOMBURG</u>	<u>X</u>				
<u>STIER</u>	<u>X</u>				
<u>TALARICO</u>	<u>X</u>				

DATE: 6-8-82

Charles W. Westerman  
CHARLES W. WESTERMAN - CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ZONING MAP) (GENERAL) (ANNEXATION) (SPECIAL)

(APPROPRIATION) ORDINANCE (RESOLUTION) NO. 101-82

on the 8th day of June, 1982.

ATTEST:

(SEAL)

Charles W. Westerman  
CHARLES W. WESTERMAN - CITY CLERK

Samuel J. Talarico  
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 8th day of June, 1982, at the hour of 11:30 o'clock P.M., E.S.T.

Charles W. Westerman  
CHARLES W. WESTERMAN - CITY CLERK

Approved and signed by me this 11th day of June, 1982, at the hour of 9 o'clock A.M., E.S.T.

Win Moses, Jr.  
WIN MOSES, JR. - MAYOR

BILL NO. S-82-05-21

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON City Utilities TO WHOM WAS REFERRED AN  
ORDINANCE approving Change Order No. 3 for 348-80, Ansley Acres -  
Lagro, Federal Grant No. C-180599-09 in connection with the  
Board of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT  
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE DO PASS.

PAUL M. BURNS - CHAIRMAN

MARK E. GIAQUINTA - VICE CHAIRMAN

JAMES S. STIER

JANET G. BRADBURY

ROY J. SCHOMBURG

*Paul M. Burns*  
*Mark E. Giaquinta*  
*James S. Stier*  
*Janet G. Bradbury*  
*Roy J. Schomburg*

6-8-82  
DATE

CONCURRED IN  
CHANGES BY W. W. THOMAS, CITY CLERK

71-240-28.  
5/5/82

CHANGE ORDER

Change Order No. 3  
Project No. C-180599-09  
Name of Project: "Ansley Acres - Lagro"

Resolution No. 348-80  
Board Order No. 55-80  
Date: 4/2/82

To: Winzeler Excavating, Inc.  
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Description		Decrease	Increase
		"See Attached" ***			
			Total Decrease		
			Total Increase		6,610.95
Net ( <del>Decrease</del> ) (Increase)			Contract Price		6,610.95

\*\*\*Non-Grant Fundable

The sum of \$ 6,610.95 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price  
Current Contract Price Adjusted by Previous Change Order  
New Contract Price including this Change Order

\$ 652,385.05  
\$ 663,278.05  
\$ 669,889.00

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be N/A. Furthermore, this document shall become an amendment to the contract, and all provisions of the contract shall apply hereto.

Recommended by: Colleen Embury Chief Engineer Date 4/2/82  
Accepted by: Robert E. ... Contractor Date 4/2/82  
Approved by: Philip R. Butler City Engineer Date April 9, 1982  
Approved by: Robert ... Owner Date May 5, 1982  
Robert ...  
City ...  
Attested by: Sandra E. Kennedy Clerk Date May 5, 1982

ATTACHMENT TO CHANGE ORDER

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Description		Decrease	Increase
1	210± LF	8" Sewer Pipe *	17.40		3,654.00
7	1± EA	Std. MH Type VI-A	2,250.00		2,250.00
6	1± EA	Std. MH Type I-A *	1,455.00		1,455.00
10	1± EA	6" 'T' or 'WYE' *	30.00		30.00
11	30± LF	6" Building Sewer *	14.00		420.00
13	45± CY	#53-#73 Stone *	5.71		256.95
6	1± EA	Std. MH Type I-A	1,455.00	1,455.00	
*Non-Grant Fundable			Total Decrease	1,455.00	
			Total Increase		8,065.95
Net ( <del>Decrease</del> ) (Increase)			Contract Price		6,610.95

Change Order No. 3

Resolution No. 348-80

Board Order No. 55-80

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: A resident living one lot east of Structure #9 on Resolution 348-80 on Illinois Road was experieince severe problems with their existing septic system during the time of construction. At that time the owner approaced the City to extend the project to service their property. After investigating the site and existing conditions, a field decision was made by our engineer to extend an 8" line to service this residence and the adjacent lot, since this residence was the only one not being served on the north side of Illinois Road. This residence being the only one in the area left to service, our Department determined this extension to be justified. The prices in this change order are
2. an extension of the original bid prices. Yes        No X  
Will proposed change alter size of the project?  
If yes, explain
- \_\_\_\_\_
- \_\_\_\_\_

3. Affect on operation and maintenance cost of this project:
- \_\_\_\_\_
- \_\_\_\_\_
- \_\_\_\_\_
- \_\_\_\_\_
- \_\_\_\_\_
- \_\_\_\_\_

N/A

Gregory J. Merrill  
Project Engineer

5884

TITLE OF ORDINANCE CHANGE ORDER #3, Res. 348-80, C-180599-09, Ansley Acres - Lagro

DEPARTMENT REQUESTING ORDINANCE Board of Public Works

1-82-05-21

SYNOPSIS OF ORDINANCE After investigating the site and existing conditions it was  
decided to extend an 8" line to service the only house not serviced by this sewer  
project. This residence is the only one in the area left to be serviced by WPC.  
The contractor is Winzeler Excavating, Inc.

EFFECT OF PASSAGE elimination of sole remaining source of pollution in the area

EFFECT OF NON-PASSAGE one isolated source of pollution will remain

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Net Increase - \$6,610.95

(The prices in this change order are an extension of the original bid prices)

ASSIGNED TO COMMITTEE \_\_\_\_\_